## IT Efficiency & Effectiveness Initiative Program

<table>
<thead>
<tr>
<th>Start</th>
<th>Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>8/25/16</td>
<td>6/30/17</td>
</tr>
</tbody>
</table>

### Phase I - IT Officers Onboarding and Organizational Structure Updates

- **UNM Central IT Org Structure Updates**
  - 9/30/16 - 10/31/16

- **Academic Technologies Org Structure Updates**
  - 10/15/16 - 6/30/17

- **IT Governance Advisory Structure**
  - 9/30/16 - 1/31/17

- **Projects and Operations Dashboard Rollout**
  - 9/10/16 - 3/31/17

### Phase II - Additional IT Officers Onboarding and Org Structure Updates

- **Finalize Organizational Structure Updates for ITO Areas**
  - 11/1/16 - 6/30/17

### IT Strategic Plan

- **12/1/16 - 3/31/17**

### IT Outsourcing Opportunities

- **1/2/17 - 6/30/17**

### IT Governance Advisory Structure

- **9/30/16 - 1/31/17**

### IT - Service Efficiency Initiatives (Ongoing)

- **12/1/16 - 6/30/17**

### Helpdesk Efficiency Program (In Planning)

### End User Operating Environment Efficiency Program (In Planning)

### Information Security Efficiency Initiative Program

- **12/9/16 - 6/30/17**